

- **HEATING PLANT ROOF RESURFACING**
- Heating Plant Roof Resurfacing
- Replacement and rehabilitation of existing roof system
- Construction – May 13 to July 30, 2024
- Contractor laydown area will be along S. Penn St.
- Coordinated pedestrian and vehicular impacts.


- **McCORMICK CENTER - Renovation**
- McCormick Renovation DGS-62
- Complete renovation of original building.
- Construction - Apr 2023 to Dec 2024
- Contractor parking area at rear of McCormick adjacent to the north side of the building.
- Vehicular impact and relocate pedestrian pathway.

- **KEHR UNION MULTI-PURPOSE A&B PARTITION**
- Kehr Union Multi-purpose A&B CWU-025-B
- Replace existing moveable partitions
- Construction - May 13th to Aug 9, 2024
- Laydown in Montour West parking lot.
- Deliveries on Schuyler Drive.
- Min pedestrian or vehicular impact.

- **DIGITAL FORENSICS RELOCATION**
- Digital Forensics Relocation CWU-0043-B
- Construction Sept 9, 2024 to Jan 10, 2025
- Creation of new Digital Forensics classroom in the Schweiker room at the Andruss Library.
- Pedestrian and vehicular impact anticipated, to be coordinated with the university.
- Limited contractor parking and laydown in the Library - North Parking Lot.

- **HARTLINE WEST CHILLER AND TOWER REPLACEMENT**
- Hartline West Chiller and Tower Replacement CWU-0035-B
- Construction March 4 to Sept 23, 2024
- Replacement of existing chiller and cooling tower in the West wing of Hartline.
- Pedestrian and vehicular impact anticipated, to be coordinated with the university.
- Crane lift to be coordinated with the university.
- Limited contractor parking on Laubach Drive. Limited project laydown in the "U" portion of Hartline. Additional parking and laydown will be on upper campus.

- **FIRE ALARM UPGRADES**
- Multiple building - Fire alarm system upgrades to Elwell, SRC, Redman Press Box, JKA (Comm Center, Union) CWU-027-B
- Upgrading the fire alarm systems to new code requirements.
- Construction - May 13th to Aug 9, 2024
- Buildings are identified with this symbol. *
- No pedestrian or vehicular impact.



AREAS IMPACTED BY CONSTRUCTION PROJECTS

CONSTRUCTION AREA, MATERIAL STORAGE AREA OR CONTRACTOR PARKING.



UPPER CAMPUS DOMESTIC WATER VAULT REPAIRS

- UC Domestic Water Vault Repairs CWU-034-B
- Remove existing water valve vaults and replace existing water valves at 9 locations on upper campus.
- Construction - May 13th to Aug 2, 2024
- Locations are identified with this symbol. *
- Minimal pedestrian or vehicular impact at each location.

NELSON FIELD HOUSE GYM ROOF

- CWU-041-B Nelson Field House Gym Roof
- Replace roof membrane and insulation at the Gym roof.
- Construction - June 24th - Aug 16, 2024
- Minimal pedestrian and vehicular impact anticipated. Stairs near the gym will be closed. walking path will be open.

FIRE ALARM UPGRADES

- Multiple building - Fire alarm system upgrades to Elwell, SRC, Redman Press Box, JKA (Comm Center, Union) CWU-027-B
- Upgrading the fire alarm systems to new code requirements.
- Construction - May 13th to Aug 9, 2024
- Buildings are identified with this symbol. *
- No pedestrian or vehicular impact.

QUEST CLIMBING WALL REPLACEMENT

- CWU-042-B Quest Climbing Wall Replacement
- Replacement of existing upper Campus Climbing Wall.
- Creation of ADA parking and accessway to the Climbing Wall.
- Construction - Sept 2, 2024 - Nov 15, 2024
- Pedestrian and vehicular impact anticipated, to be coordinated with university.
- Parking lot will be closed during construction.
- Limited Contractor parking and laydown in the parking lot.